
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
Minutes of January 13, 2005 Meeting 

 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:03p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 Jim Plutte  Jerry Nielsen 
 Sally Bosha Kevin Newman 
 Jenny Streeter John Bowes 
       
Guest List: 
 Don Fiftal  Adele Conniff 
 John Ryan 
 
The meeting’s agenda was adopted unanimously. 
 
Construction Committee Report 
John Ryan gave the construction update. 

• Gym – wood flooring as begun; locker room flooring is complete; occupancy in 
March is on schedule; Don Fiftal will coordinate logistics for the move. 

• Science – building is substantially complete and heated; vinyl composite tile 
(VCT) and ceiling tiles in high traffic areas will be completed at a later date. 

• Core Classroom Building – ceiling grid is in, and working on diffusers; flooring 
work to begin soon. 

• Cafeteria – hoods going in over cooling surfaces; flooring and walls will go in 
next, then kitchen equipment (mid-February). 

• Auditorium – roof complete; all concrete slabs will be completed by the end of 
next week, then south wall will be closed up; working on HVAC system to get 
heat operating. 

• Building G – heat will go on in the next few days, then flooring and ceiling pads; 
mechanical system will start up next week. 

• Library – all windows are in except reading room; it is on track for May 
completion. 

 
Pipe and Power pulled off the job on December 30.  Temporary heat has been a problem. 
O&G hired Tucker Mechanical, which was on the job the following Monday.  The 
bonding company has Pipe & Power back on the job but they are reportedly not very 
productive.  Tucker Mechanical is taking direction from O&G to supplement the loss in 
productivity and the expense will be billed to the bonding company as per contract.  The 
sheet metal contractor (Elmsford, subcontractor of Pipe & Power) is now back on the job.  
The bonding company will be meeting with O&G in the coming weeks. 
 
Design Development Committee 
Jenny Streeter said that the furniture contracts saved about $200,000 from the budgeted 
amount.  She also said that the technology bids came in within the committee’s budgeted 



amount.  The bids that affect the administration, and which are not a part of the 
committee’s budget, will have to be looked at more carefully by the superintendent and 
her staff. 
 
Finance Committee 
We are receiving and paying invoices as they come in and are approved for payment.  We 
are holding architect invoices except those for those furniture and ancillary services that 
we have agreed to pay. 
 
Chairman’s Report 
Peter Maglathlin said that there would be a public hearing on our application to change 
the drainage on the baseball field.  The issue is whether a drainage change on the baseball 
field will worsen drainage into Stony Brook watershed.  The hearing will take place at 
the February 2 regular meeting of the Environmental Protection Commission. 
 
The next regular meeting is scheduled for January 27, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 8:53p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  February 10,2005 


